
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT: F.E.M.A. Sheriff's Department Wind Retrofit Extension Request # 2 "Additional 

Time Requested for Project". 
REQUESTED ACTION: Sumter County requests a time extension for Project Number 

1679-03-R, Sumter County Sheriff’s Office Wind Retrofit.  Staff 
Recommends Approval. 

 
  Work Session (Report Only) DATE OF MEETING: 12/14/2010 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:  Florida Division of 

Emergency 
Management 

 Effective Date: 5/21/2008 Termination Date:  12/31/2010 
 Managing Division / Dept:  Facilities Development & Maintenance 
 
BUDGET IMPACT:       
 Annual FUNDING SOURCE: FEMA, Florida D.E.M. and Sumter County 

B.O.C.C. 
 Capital EXPENDITURE ACCOUNT:       
 N/A  

 

HISTORY/FACTS/ISSUES: 
Due to contractor delays and an estimated eight to ten week lead time for construction materials, we are 
requesting additional time.  
 
The project 1679-03R will require an additional 120 days. Douglas Conway, Project Manager for 
Sumter County, is responsible for oversight of the completion of the project. 
 
Please see the following attachments: 
*Request letter to Jana Sterling with Florida Division of Emergency Management  
*Schedule for project completion  
 

 

 


